WOLFE COUNTY PROJECT DEVELOPMENT BOARD MINUTES
August 5, 2010

The Wolfe County Project Development Board (WCPDB) met in
regular session at the UK Extension Office in Campton, Ky.
on Thursday, August 5, 2010 at 2:00 PM. 1In the absence of
Chairman, Raymond Hurst, meeting was called to order by
Vice-Chairman, Kenny Proffit.

The following members were in attendance:
Circuit Judge Frank Fletcher

Circuit Clerk Debbie Sparks

State Bar Association Representative Gary Rose
Director of AOC Representative Jim Lacy
Citizen at Large Emma Jean Beasley

District Judge Kenny Profitt

Members absent from meeting were:
Judge Executive Raymond Hurst
Magistrate Garrett Denniston

Others in attendance were:

Billy Lane and Grayson Smith representing
Codell Construction

Monica Sumner, Brandstetter Carroll, Inc.

Willie Griffith, Hinkle Construction

Brian Wells, The Wells Group

R.Finley Messick, Ky. Ready Mixed Concrete Assn.

Wesley McKinney, Licking Valley RECC

Motion was made by Jim Lacy and seconded by Debbie Sparks
to approve the minutes of the July 8, 2010 meeting as
presented. Motion passed by unanimous vote.

Debbie Sparks advised that Schaffer property is set for a
jury trial on October 18, 2010 at 9:00 AM at the Wolfe
County Courthouse. All checks have been disbursed for
property acquisition, with the exception of the Schaffer
property, for which the court appointed appraiser’s
valuation amount of $55,000.00 is being held in escrow.

A statement was made it is rumored Mrs. Schaffer may be
willing to sell her entire property, including the house.

Billy Lane presented board members with a handout on the
construction schedule of project. According to this
handout, the project is 18 days behind schedule, five days
being due to inclement weather and 13 days due to soil
remediation work. He stated when schedule is submitted for
a change order, the project should then be on schedule.
Soil remediation has been finished and they are now ready



to process a change order. This will be submitted to AOC
for approval and back to board at next meeting.
Anticipated completion date will change every month as the
report is updated.

He stated foundation system was completed according to
engineer’s standards; therefore, there should be no problem
with the building settling or cracking. They are now ready
for the steel, plumber is working, and geo-thermal wells
are ready.

Monica addressed the emergency egress issue and advised
that AOC and KHBC have not yet come up with a resolution.
KHBC has a conflict with life safety code and AOC has a
problem with the dramatic change to security functions.
There will have to be a compromise between the two agencies
in order to resolve this problem.

Billy Lane is obtaining prices on the request for ceiling
fans. Board will be informed when these are received.

Monica stated all parties involved in the re-location of
utility lines have been in communication regarding a
solution for the issue. Presently, the solution is to make
an adjustment to the line location by setting a utility
pole on the board property and a guy wire on the other
property. Easement issue would not be necessary. Prices
on change orders will be gotten when decision is made as to
final resolution.

Wesley McKinney with LVRECC advised the board the cheapest
and best way to resolve the issue is per the attached
drawing that was staked on 2-2-2010 by Mr. McKinney showing
pole locations. He stated the estimated cost for the
electric company is $10,486.94 (copy attached). Money for
this cost was included in the bond sale. The required
easement form to obtain signatures was given to Mr. Hurst.
FEasement forms have also been given to building
contractors.

Motion made by Gary Rose and seconded by Jim Lacy to accept
the pole re-location as proposed by LVRECC (drawing
attached). Executive committee is authorized to go with
the proposal, at a cost not to exceed $10,500.00, provided
required easements are obtained. Motion passed by
unanimous vote.

Motion made by Gary Rose and seconded by Emma Jean Beasley
that utility relocation regarding the pole setting at the
Farm Bureau property, pursuant to the plans as presented on
attachment, be completed provided permission can be



obtained from Farm Bureau. Motion passed by unanimous
vote.

After much discussion by Willie Griffith and Finley Messick
regarding the pros and cons of asphalt versus concrete for
the parking lot, there was no decision made by the board as
to which they wish to use. Debbie Sparks questioned why
this issue was being discussed since the board has already
voted to use concrete.

No bills were presented for payment, since a representative
of AOC was not present at meeting.

Frank Fletcher made motion, seconded by Gary Rose, for
executive board to pay outstanding bills after AOC approval
and provide copy of bills paid for attachment to these
minutes. Motion passed by unanimous vote.

Motion made by Frank Fletcher and seconded by Jim Lacy to
adjourn meeting. Motion passed by unanimous vote.

Respectfully Submitted this 5th day of August, 2010.

/s/ SHIRLEY L. HALCOMB
Shirley L. Halcomb, Secretary
Wolfe County Project Development Board



